PART 1 -GENERAL

1.01 Schedule. The Contractor shall prepare a schedule for its own work and cooperate with the Owner in the preparation of the comprehensive schedule and is required to promptly furnish the Owner with such data as may be requested.

.1 Format of Listings: The chronological order of the start of each of the various portions of the work.

.2 Identification of Listings: By major specification section numbers or such further breakdown as the Architect or Owner may require.

.3 Coordination: Cooperate with other Contractors and the Owner in establishing schedule.

.4 Include :

.1 Shop Drawings :

.1 Shop drawing and submittal dates

.2 Required approval dates

.2 Product procurement and delivery dates of major items.

.3 Dates for beginning, and completion of the element of the work.

1.02 The Construction Schedule must be completed and approved prior to approval of the first payment application.

1.03 The Schedule, when approved by the Architect and the Owner, shall establish the dates for starting and completing work for the various portions of the Contract. See the Bid Proposal Form, section 1.2 - Time of Completion for required completion date. It shall be the duty of the Contractor to conform to the approved schedule and to perform its work within the time limits indicated.

1.04 Sequencing: The work on the dome above the main building shall be done prior to the roof replacement work on the other roofs, where the EPDM membrane roofing systems are being replaced.

1.05 The Contractor shall coordinate its letting of Sub-contracts, material purchases, shop drawing submissions, delivery of materials, sequence of operations, etc., to conform to the schedule.

END OF SECTION 01310